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November 6, 2012 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency - Region V
77 West Jackson Boulevard (SR-6])

Chicago, Illinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report - October 2012 -
Former Plainwell, Inc. AMill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three
copies of the Progress Report No. 72 for the period of October 1, 2012 through October 31, 2012.

Should you have any questions or require ény additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES
for O3
Jennifer L. Quigley, P.E.

LC/22/Plw.
Encl.

cc: Paul Bucholtz (MDEQ) - three hard copies
Jim Saric (U.S. EPA) - electronic only
Leslie Kirby-Miles (U.S. EPA) - electronic only
Erik Wilson (City of Plainwell) - electronic only
Richard Gay (Weyerhaeuser) - electronic only
Joe Jackowski (Weyerhaeuser) - electronic only
Martin Lebo (Weyerhaeuser) - electronic only
Michael Erickson (Arcadis) - electronic only
Dawn Penniman (Arcadis) - electronic only
Garry Griffith (Georgia-Pacific, LLC) - electronic only
Jeffrey Lifka (Tetra Tech) - electronic only
Gregory Carli (CRA) - electronic only
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Progress Report No. 72
October1, 2012 to October 31, 2012

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major
Deliverables contained in the Statement of Work for the Remedial Investigation/ Feasibility
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site)
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Consent Decree), which became effective February 22, 2005.

1.

Work Performed

Submittal, on October 19, 2012, of responses to comments received from U.S. EPA on
August 30, 2012 for the Remedial Investigation Report (Revision 1), which was submitted to
the U.S. EPA on April 20, 2012 with revisions on July 10, 2012.

Submittal of Revision 2 to the Remedial Investigation Report on October 19, 2012, based on
the U.S. EPA’s August 30, 2012 comments.

Data Received -

None

Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

None.

Problems Encountered and Planned Resolution

None.

Work Anticipated During the Next Reporting Period

Removal of utility installation excavated materials located near former Lagoon K and
investigation-derived waste generated during the MW-16 investigation.

Submittal of a Revised Summary of Additional RI Activities PCB-Impacted Soil in the Area
of MW-16 memorandum, including a response to comment document, to address comments
received from U.S. EPA on October 16, 2012 for the Revised Summary of Additional RI
Activities PCB-Impacted Soil in the Area of MW-16 memorandum, which was submitted to
U.S. EPA on September 7, 2012.
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6. Anticipated Development with Work during the Next Period

e None.

7. Other Relevant Information

e  On October 25, 2012 a subcontractor for the Michigan Department of Transportation
(MDOT) excavated surface soils in the area of the Prince Street storm sewer line between the
outfall and the unpaved roadway in that area to a depth of one-foot below ground surface.
Soils near the outfall to the Kalamazoo River were excavated to the bottom of the pipe.
Excavated matetials were removed for off-Site disposal. The area was restored with
geotextile fabric (Where necessary) and covered with topsoil. The area was seeded on
October 26, 2012. :
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